

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 August 2026
Team ID	
Project Name	Employee Raise Issue – Record Producer & Service Portal Integration
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Solution Design	US-01	As an employee, I want to raise workplace-related issues through a centralized solution so that I do not have to depend on emails or informal communication.	2	High	Individual
Sprint-1	Requirement Analysis & Solution Design	US-02	As a project user, I want the Employee Issue requirements, fields, categories, and dependencies to be defined so that the solution can be implemented consistently.	1	High	Individual
Sprint-1	Requirement Analysis & Solution Design	US-03	As an employee, I want a simple and structured issue-submission experience so that I can provide the required issue information easily.	2	High	Individual
Sprint-2	Employee Issue Configuration	US-04	As an administrator, I want a custom Employee Issue table with the required fields so that employee issues can be stored as structured records.	3	High	Individual

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Employee Issue Configuration	US-05	As an employee, I want to select Category and Subcategory so that my issue can be classified appropriately.	2	High	Individual
Sprint-3	Record Producer & Service Portal	US-06	As an employee, I want to access the Employee Raise Issue Record Producer from the Service Portal so that I can submit an issue through an employee-friendly interface.	3	High	Individual
Sprint-3	Record Producer & Service Portal	US-07	As an administrator, I want Record Producer variables to map to the Employee Issue fields so that submitted information creates a structured record.	2	High	Individual
Sprint-3	Record Producer & Service Portal	US-08	As an administrator, I want Category– Subcategory dependency and field validation so that incorrect or incomplete information is controlled.	2	High	Individual
Sprint-4	Testing, Documentation & Demonstration	US-09	As a tester, I want to validate the Record Producer, field dependencies, validations, and record creation so that the solution works as expected.	2	High	Individual
Sprint-4	Testing, Documentation & Demonstration	US-10	As a project owner, I want the configuration and testing to be documented so that the solution can be demonstrated and reviewed.	1	Medium	Individual

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	3 Days	03 Aug 2026	05 Aug 2026	5	05 Aug 2026
Sprint-2	5	3 Days	06 Aug 2026	08 Aug 2026	5	08 Aug 2026
Sprint-3	7	3 Days	10 Aug 2026	12 Aug 2026	7	12 Aug 2026
Sprint-4	3	3 Days	13 Aug 2026	15 Aug 2026	3	15 Aug 2026

Velocity:

Velocity measures the amount of work completed by the project during a sprint. For this individual project, the total planned and completed work is 20 story points across four 3-day sprints.

Average Sprint Velocity = Total Story Points Completed / Number of Sprints

Average Sprint Velocity = $20 / 4 = 5$ story points per sprint


Average Daily Velocity = Total Story Points Completed / Total Sprint Duration

Average Daily Velocity = $20 / 12 \approx 1.67$ story points per day

Sprint Velocity for the Employee Raise Issue Project



Velocity represents the amount of work (story points) completed by the project in each sprint. This chart shows the actual story points completed in each sprint.



Summary:

The project completed 5, 5, 7, and 3 story points in Sprint-1, Sprint-2, Sprint-3, and Sprint-4 respectively, for a total of 20 story points.

Average Sprint Velocity

5

Story Points per Sprint

Figure 1: Sprint Velocity for the Employee Raise Issue Project

Burndown Chart:

A **Burndown Chart** represents the amount of work remaining against the planned project timeline. For this project, the chart tracks the remaining story points across the four planned sprints.

The project begins with **20 story points**. As stories are completed during each sprint, the remaining work decreases until all **20 story points** are completed at the end of Sprint-4.




Figure 2: Burndown Chart for the Employee Raise Issue Project